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WESF PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington

February 22, 2007

10:30 a.m. to 10:45 a.m.

Agenda

I.	 Approval of January 18, 2007 WESF Project Meeting Minutes (Ecology/DOE-
RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Status of Milestones
B. Concerns regarding meeting scheduled milestone completion dates

IV.	 General Discussions

V.	 Status of Actions

VI. New Action Items

VII. Documents for Submittal to the Administrative Record

VIII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A

Hanford, Washington

February 22, 2007

I.	 Approval of January 18, 2007 WESF Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

H.	 Operational Status
A.	 Fen Simmons (FH) reported no change in the operational status.

ffi.	 Project Specific Issues
A. Status of Milestones

A brief discussion was held regarding M-92-05, which is due in June 2007. Mr. Simmons
noted that Sen Moy (RL) has the action to decide the path forward on the milestone. It
was agreed that Mr. Moy should be invited to attend the March 2007 PMM to provide an
update.

B. Concerns Regarding Meeting Scheduled Milestone Completion Dates
The path forward regarding Milestone M-92-05 will be discussed at the March 2007
PMM.

IV. General ]Discussions
A.	 Joel Williams (FH) reported that after submitting the Part B permit application to Ecology

last year for review and comment, several changes were made, with the majority of the
revisions_pertauin g to chapter 7, the building emergency plan. As aresult, RL 3'7H=!eg,4 --	 --
determined that the Part B must be certified. Mr. Williams noted that Kathy Conaway
(Ecology) did not agree that the Part B should be certified. RL/FH will proceed with the
certification process and then transmit the Part B to Ecology with a letter requesting
completeness.

V. Status of Actions
A.	 1028 An update will be provided at the March 2007 PMM.
B	 1645 - The status of the briefing will be provided at the March 2007 PMM.

VI. New Action Items
A.	 There were no new action items.

VII. Documents for submittal to the Administrative Record
A.	 There were no documents identified.

VIII. Next Project Managers Meeting
A.	 The next PMM was scheduled for March 22, 2007.



Environmental Request Information System
Task Status Repo rt

Group by Facility

Filtered on: Status = Open; Catego ry = PMM

Waste Encapsulation Storage Facility

Task ID: 1028	 Provide updates on Milestone M-92-05.	 Task Lead:. Simmons, Fen

Waste Stabilization and Dispositioi/Was"re Encapsula
ti

on Storage Facility 	 POC: Simmons, Fen

Classification:	 Open

Category :	 PMM	 -

Project	 DOE	 Agency

Due:	 NIA	 N/A	 NIA

Complete:	 NIA	 N/A	 N/A

Closed Date:

Description:	 Provide updates on Milestone M-92- 05.

Date	 Status

2/22/2007	 An update will be provided at the March 2007 PMM,

111812007	 An update will be provided at the Februa ry 2007 PMM.

9128/2006	 A mee
ti
ng was held on September 13, 2006 wi th Ecology, RL and FHto discuss th is milestone.

8/24/2006	 San Moy (RL) stated that a. detailed analysis is being initiated regarding treatment of the capsules at the vitrification plant.

7/27/2006	 RL is on schedule to receive the results for the pe rf
ormance assessment plan which will be used to suppo rt direct

disposal at Yucca Mountain in Janua ry 2007.

6/22/2006	 San Moy (RL) will provide an update at the July 2006 PMM.

4/27/2006	 San Moy (RL) repo rted that a: performance assessment plan for direct disposal at the Na tional H ig h Level Waste
Reposito ry was presented to Ecology on February 9, 2006. Pe rformance assessment modeling was initiated by RL in
January 2006. Prelimina ry results are expected by th e end of 2006 and final results in about 142 months from Janua ry

2006.

1/2612006	 The Pa rt A has been revised to remove the state-only waste codes where the federa l codes apply. Following ce rtification,
it will be transmitted to Ecology.'

11/17/2005 No change.

9/22/2005	 Discussion of Milestone M-92-01 will be carried toward.

7/2812005	 Discussion of Milestone M-92-01 was bumped at the 	 IAMIT,IT, and this ac
ti
on will be carded forward.

5/26/2005	 The Ap ril 28 IAMIT was canceled and this action will be carried forward.

3/23/2005	 An update will be provided at the next PMM regarding Mr. McCormick's inves
ti
ga

ti
on on the vitrification plant's window for

receiving the capsules. This ac tion is dependent on whether the next IAMIT is held previous to the Ap ril 28, 2005 PMM.

.1 12712005	 An .update will begrovGdedttgErogY aJteFebnary 1, 2005.iAMIT meeting:.. 	 _	 -:---
^_	 12116/2004	 Activities are on-going.

10/2812004	 The milestone is to. remain open for now. If the decision is made to send the capsules to the vitrification plant, The plant
has to be no

tifi
ed by 2012 so 

it

	 plan for necessary modifications. Doug Hildeb rand has notified the pertinent g roup at
the vi tiffication plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted

9/23/2004	 DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
Mountain. Ecology will let the milestone dde until 2006, then evaluate.

4/22/2004	 'DOE recommends moving the milestone since it cannot be met in 2007 due to permitting requirements at Yucca
'Mountain. Ecology will let the milestone ride until 2006, then evaluate.

3/18/2004	 Task. opened.

3120/2007: 6:45:25 AM



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task ID:	 1695 Ecology briefing on the RL analysis of the option for treating the capsules at the vitrification 	 Task Lead:	 Moy, San
plant before sending them to Yucca Mountain.

Waste Stabilization and DispositionMaste Encapsulation Storage Facility 	 POQ	 Moy, San

Classification: Open

Category;	 - PMM

Project	 DOE.	 Agency	 -

Due: N/A	 N/A	 N/A

Complete: NIA	 N/A	 NIA

Closed Date:

Description: Provide a briefing for Ecology on the RL analysis of the option for treating the capsules at the vitrification plant before sending them to Yucca
Mountain.

Date	 Status

2/22/2007	 The status of the briefing will be provided at the March 2007 PMM.

1/18/2007	 No change.

9/28/2006	 No change in status.

8/24/2006	 Action opened.

3/202007; 6:45:25 AM
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